
The latest edition of the State Superfund Quarterly Status Report is available for your review on the
TNRCC’s World Wide Web site in a PDF format.  This document may be found at:
http://www.tnrcc.state.tx.us/waste/pcd/tss.html

State Superfund Quarterly Status Report
for the Quarter Ending:  September 30, 1996

The primary purpose of the Superfund program is to protect human health and the environment
through the remediation (removal, treatment or containment of wastes) of abandoned hazardous sites.  To
accomplish this objective, the Federal and State programs work together to identify and respond directly to
hazardous sites in Texas.  Unfortunately, funds are limited, and only the highest ranking sites make the
federal National Priority List (NPL).

The Texas Legislature amended the Solid Waste Disposal Act (SWDA) in 1985, to create the State
Superfund Program.  The purpose of the program is to address abandoned or inactive sites within the State
that do not qualify for action under the federal Superfund program and cannot be resolved under the
hazardous waste program or an agreed administrative order.  When the State Superfund Program was
created in 1985, it applied only to hazardous wastes.  However, in 1989, the Texas Legislature modified the
SWDA to include releases of hazardous substances.  The rules for the State Superfund Program are
promulgated in Subchapter K (Hazardous Substance Facilities Assessment and Remediation) of 30 TAC
Chapter 335 (Industrial Solid Waste and Municipal Hazardous Waste).

Potential Superfund sites receive a Hazard Ranking Score.  Those sites which score at least a five
(5.0) on the Hazard Ranking System (HRS) are proposed to the State Superfund Registry.  Since October
1991, sites are considered to be proposed for the Registry until completion of a remedial investigation and
feasibility study.  Each proposed site will be formally listed on the State Superfund Registry by a Final
Administrative Order provided site studies document that the facility poses an imminent and substantial
endangerment to the environment or to public health and safety.  To date, the Texas Natural Resource
Conservation Commission (TNRCC) has listed 28 sites and proposed 17 sites to the State Superfund
Registry.  One site, PIP Minerals, was delisted August 30, 1996, as it was determined after an investigation
study and Baseline Risk Assessment that no further remedial action was required at the site.  In addition,
one site, Coffield Refinery, is being remediated under administrative orders pursuant to Texas Health and
Safety Code §361.183(a).

Remediation at State Superfund sites must be achieved, first, by responsible party funding, second,
with the aid of federal funds; and third, if necessary, with State funds from the Hazardous and Solid Waste
Remediation Fee Fund.  Due to the large and growing number of Superfund sites in Texas and to the
complex environmental problems that may have developed over many years, the Superfund process takes
time. 

The Quarterly Status Report is designed to ensure that you are informed about the progress of
each State Superfund site in Texas.  For each site listed, the report provides information on the county, the
TNRCC contact, the consultant, the site background, the recent developments and the anticipated action. 
For more information, please contact the appropriate TNRCC Project Manager; Community Relations
Coordinator; or, Annie Tyrone at 1*800-633-9363.

The Texas Natural Resource Conservation Commission is an equal opportunity employer and does
not discriminate on the basis of race, color, religion, sex, national origin, age, or disability in employment or
in the provision of services, programs. 

 In compliance with the Americans with Disabilities Act, this document may be requested in alternate
formats by contacting Annie Tyrone at 1*800-633-9363 (fax 512/239-2469), or writing to TNRCC, P.O. Box
13087 (MC-141), Austin, Texas 78711.

*For intrastate (within Texas) calls only
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Site Name: American Zinc
Location: Dumas, Moore County
Phase: Remedial Investigation / Feasibility Study
Type of Facility: Zinc Smelter

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 35 56'39"N, 101 55'59"W 15.21o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead, Cadmium 1, Amarillo Senate - 31, House - 87

Site Description:

The American Zinc Superfund Site is located in Moore County, Texas, approximately 3.5-miles north on
U.S. 287 and 5 miles east on FM 119 from the city of Dumas.  The site operated as a zinc smelter from the
late 1930s until the late 1960s or early 1970s generating heavy metal waste typical to that process. 
Numerous slag piles have been deposited in, around, and across the intermittent South Palo Duro Creek. 
There is an estimated 1,000,000-cubic-yards of heavy metal waste throughout the 160-acre site.  

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Killgore Memorial Library, 806/935-4941 (Dumas, TX)

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

RI Field work begun and completed by PRPs.
Commenced work on RI Report.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

PRPs begin working on Baseline Risk Assessment
PRPs will submit Draft RI Report for TNRCC Review.
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Site Name: Aztec Ceramics Corporation

Location: San Antonio, Bexar County

Phase: Remedial Investigation

Type of Facility: Tile Manufacturing  

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Surface Soil 29 26'2"N, 98 24'02"W 12.90o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead, Barium 13, San Antonio Senate - 19, House - 120

Site Description:

Located at 4735 Emil Road in San Antonio, the facility manufactured ceramic tile products for about 50
years prior to ceasing operations in 1988.  There are three (3) surface impoundments on north side of
property.  Drums of waste oil have been spilled in various locations throughout the warehouse.  Also, there
are drums of glaze-waste materials deteriorating in the warehouse.  

Project Manager Rob Conti, 512/239-2495
Community Relations Liaison Janie Garza, 512/239-3844
Lead State
Contractor Foster-Wheeler Environmental Corp.
Repository Carver Branch Library (San Antonio) 210/225-7801 

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

State contractor developed work plan.
Completed site survey.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Review and approve work plan
Initiate work order to perform Phase I RI.
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Site Name: Aztec Mercury

Location: Alvin, Brazoria County

Phase: Remedial Design

Type of Facility: Mercury Recycling

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Ditch Sediment 29 25'00"N, 95 16'00"W 16.51o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Mercury 12, Houston Senate - 17, House - 25

Site Description:

The Aztec Mercury site is located at 970 Callaway Drive, at the corner of Callaway Drive and West Dumble
Street in Alvin, Texas.  From 1974 to 1985, mercury was recycled at this site.  An Enforcement Order issued
by the Texas Department of Water Resources (a predecessor agency to TNRCC) required operations to
cease.  The selected remedy is excavation followed by off-site disposal.

Project Managers Alvie Nichols, 512/239-2439
Carol Boucher, 512/239-2501

Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor (Groundwater) Earth Technology
Consultant (Design) Roy F. Weston, Inc.
Repository Alvin Branch Library, 713/388-4300

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Reviewed Quality Assurance Project Plan (QAPP), sampling and analysis plan (SAP), and Pre-final
Design and subsequent revisions.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Approve the revised Pre-Final Design.
Complete the revised QAPP and revised SAP.
Complete the Final Design.
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Site Name: Baldwin Waste Oil

Location: Robstown, Nueces County

Phase: Remedial Investigation

Type of Facility: Waste-oil Processing Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 27 50'28"N, 97 39'34"W 11.5o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrocarbons and 14, Corpus Christi Senate - 20, House -34
Volatile Organics

Site Description:

Baldwin Waste Oil is located on County Road 44, approximately .10 (one-tenth) mile west of the
intersection of Farm Road 1889 and County Road 44, in Robstown, Texas.  The property was leased for
use as a waste-oil processing facility.  The site was inspected by the Texas Water Commission (TWC,
predecessor agency of the TNRCC) in November 1986, and found to be abandoned.

Project Managers Alonzo Arredondo, 512/239-2145
Community Relations Liaison Janie Garza, 512/239-3844
Lead State
Contractor Foster-Wheeler Environmental Corp. (Dallas)
Repository Nueces County Library, 512/767-5228

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Completed the phase III groundwater investigation.
Reviewed the analytical laboratory results.
Reviewed Draft RI Report.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Complete review of the draft Remedial Investigation report.
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Site Name: Bestplate, Inc.

Location: Hutchins, Dallas County

Phase: Remedial Design

Type of Facility: Metal Fabrication and Plating

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Concrete floor, 32 38'22"N, 96 42'05"W 3.2o  o

Curbing, Metals vats

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Heavy Metals, Chromium, 4, Arlington Senate - 23, House - 109
Lead, Nickel, and Arsenic

Site Description:

This site is located at 1090 South IH-45, south of Hutchins, Texas.  Bestplate, Inc., operated from 1976- to
1986, conducting metal fabrication operations and plating truck accessories.  A Texas Water Commission
(TWC, predecessor agency of TNRCC) inspection in 1987, revealed that the complex was abandoned but
contained a substantial quantity of unused product and waste.  In May, 1988, the Environmental Protection
Agency completed removal of hazardous materials stored at the site.  Selected remedy will use on-site
treatment with off-site disposal.

Project Manager Alvie Nichols, 512/239-2439
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Consultant Ecology & Environment (Dallas)
Repository Hutchins Atwell Library, 214/225-4711

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Reviewed the Pre-Final Design and QAPP.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Approve the Draft-Final Design.
Complete the Final Design.
Prepare contract for the Remedial Action Phase.
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Site Name: Butler Ranch

Location: Falls City, Karnes County

Phase: Phase II Remedial Investigation

Type of Facility: Two Abandoned Uranium-mining Pits  
Containing Drums of Hazardous Substances

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Water 28 51'08"N, 98 09'29"W 13.9o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Styrene Tars, Vinyl 13, San Antonio Senate - 18, House - 31
Chloride Tars, 
Chlorinated Hydrocarbons, 
Lead, Chromium, Copper, 
and Cadmium

Site Description:

The Butler Ranch site is located on FM 791, 11.8-miles west of Falls City, Texas.  This site consists of two
abandoned uranium mining pits that were used for the dumping of hazardous substances in the early-to-
mid-1970s.  Drums, containing spent-metal catalyst and several loads of styrene tars, were disposed of in
these two pits.

In 1995, the TNRCC conducted a drum removal.  Over 800 cubic-yards of waste contaminated with pure
styrene tar contained in drums and soils were removed.  The wastes were found to include naturally-
occurring radioactive materials (NORM), and were subsequently disposed of in a landfill permitted for
NORM wastes in Clive, Utah.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor OHM Remediation Services Corp.
Repository Falls City Public Library, 512/254-3361

TNRCC, 512/239-2920

Actions Taken in this Quarter (July 1, 1996 - September 30, 1996):

Received and approved RI Waste Removal Action Report.
Received Draft RI Report.
Received Baseline Risk Assessment.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Review RI Report.
Review Baseline Risk Assessment.
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Site Name: Coffield Refinery

Location: Rockdale, Milam County

Phase: Remedial Design

Type of Facility: Abandoned Oil Refinery

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Water 30 46'40"N, 96 59'46"W 37.5o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrocarbons, Lead, 9, Waco Senate - 5, House - 13
Asbestos

Site Description:

Minerva Refinery owned by the Coffield Estate is an abandoned refinery located approximately eight (8)
miles north of Rockdale, Texas on U.S. Highway 77 in the town of Minerva, Texas.  The oil refinery was in
operation from the early 1920s until 1947.  It is suspected that crude oil was stored at the site until 1984. 
Many areas of the site show visual and analytical evidence of discharges from tanks and surface
impoundments.

An extensive Remedial Investigation (RI) has been conducted at the site.  The TNRCC directed removal
activities of contaminated soil in and adjacent to Cooper's Hollow Branch Creek.  These activities have now
been completed.

Project Manager Tom Benz, P.E., 512/239-2441
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Patterson Memorial Library, 512/446-3410

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

FS approved.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Select remedial action
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Site Name: Col-Tex
Location: Colorado City, Mitchell County
Phase: Remedial Investigation / Feasibility Study
Type of Facility: Tank Farm and Refinery

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Groundwater, 32 23'33"N, 100 52'17"W 51.93o  o

and River Sediment

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Benzene, Toluene, 3, Abilene Senate - 24, House - 72
and Xylene

Site Description:

The refinery operated from 1928 to 1969 on about 175-acres north and south of Business Loop I-20 (U.S.
Highway 80) in Colorado City, county seat of Mitchell County, and can still be seen on the western outskirts
of the city.  During the 1970s, the refinery was dismantled except for three above-ground storage tanks
adjacent to the Colorado River, and one active above-ground storage tank on the bluff.  Because these
three storage tanks were considered possible sources of contamination found at the river, the TNRCC
conducted a removal of the tanks from December 1993 to July 1994.  The metal tanks, along with the
asphaltic contents, were recycled. 

A Remedial Investigation (RI) is being conducted by Fina Oil & Chemical Company in accordance with a
May 1993, Administrative Order (AO) issued by TNRCC. 

Project Managers Jeffrey Patterson, 512/239-2489
Alonzo Arredondo, 512/239-2145

Community Relations Liaison Annie Tyrone, 512/239-1082
Lead Potentially Responsible Party (PRP)
Repository Mitchell County Library, 915/728-3968

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Continued negotiations with PRP on Remedial Investigation (RI) work plans for tank farm and
refinery area.

Actions Needed for Next Quarter( October 1, 1996 - December 31, 1996):

Continue negotiations with PRP on the RI work plans.
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Site Name: Double-R Plating Company

Location: Queen City, Cass County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Metal Refinishing Company

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Surface soils, 33 11'22"N, 94 11'19"W 25.05o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Zinc, Chromium 5, Tyler Senate - 1, House - 1

Site Description:

The Double-R Plating Company site is located on County Road 3544 near Queen City, Texas,
approximately three (3) miles northwest of the intersection of U.S. Hwy 59 and State Hwy 96, in Cass
County, Texas.  The site is bordered by residential properties to the north and south, County Road 3544 to
the east, and an unnamed tributary of Black Bayou approximately 100-feet to the west of the site.  The site
was a metal refinishing company which electroplated zinc and chromium coatings to metal parts on a
contract basis, utilizing an alkaline zinc/chromate conversion process.  Operations at the facility were
initiated in 1984.  The facility has been abandoned since 1987.  Located on site are approximately 260
cubic-yards of plating waste contained in seventeen 55-gallon drums; an unlined concrete-reinforced
cinderblock wastewater basin; and, two shallow, unlined plating troughs.

Project Manager Diane Poteet, 512/239-2502
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor INTERA, Inc. / Cook-Joyce
Repository Atlanta Public Library (Atlanta, TX), 903/796-2112

TNRCC, 512/239-2920

Action Taken in this Quarter (July 1, 1996 - September 30, 1996):

Completed Scope of Work for Supplementary Remedial Investigation (RI) involving man-made
structures at the site, including: the plating building; the wastewater discharge system; and soil
underneath the structures.
Reviewed and approved work plan for supplementary Remedial Investigation.
Completed field work for Supplementary RI.

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Amend Risk Assessment RI Report, and Presumptive Remedy Study Based upon results of the
Supplementary RI.
Draft Proposed Remedy Action Document. 
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Site Name: Federated Metals

Location: Houston, Harris County

Phase: Phase II Remedial Investigation

Type of Facility: Magnesium Dross/Sludge Disposal

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 29 46'00"N, 95 15'45"W 21.28o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead, Magnesium, Barium 12, Houston Senate - 15, House - 141

Site Description:

Federated Metals Superfund site is located at 9200 Market Street, behind the Federated Metals Plant at the
intersection of Market Street and Loop 610.  It was used as a disposal facility from the 1940s- to 1979 for
magnesium dross and sludge and refractory brick from recovery activities of nonferrous metal alloys,
breakout material from electrolytic chlorine cells such as graphite anodes, asbestos material and
contaminated concrete, gasket rubber rings and other waste materials.

The TNRCC entered into an Agreed Order with the Potentially Responsible Party (PRP) to conduct the
Remedial Investigation/Feasibility Study on July 7, 1993.  

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead Potentially Responsible Party (PRP)
Repository Pleasantville Branch Library, 713/676-0693

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Approved Phase II RI Work Plan.
PRPs continued work on Baseline Risk Assessment.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

PRPs to begin Phase II RI field work.
PRPs to submit Draft Baseline Risk Assessment for TNRCC Review.
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Site Name: Gulf Metals Industries, Inc.

Location: Houston, Harris County

Phase: Remedial Investigation

Type of Facility: Disposal of Hazardous Materials

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Groundwater 29 37'30"N, 95 15'00"W 20.04o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead, Zinc, Chromium, 12, Houston Senate - 11, House - 146 
Barium, Aliphatic and 
Polynuclear Aromatic 
Hydrocarbons

Site Description:

The Gulf Metals Industries, Inc. site is located on Telean Street, northeast of the intersection of Mykawa
Road and Almeda-Genoa Road in Houston.  During the 1950s and 1960s, hazardous materials were
disposed of in sand pits on the site.  File information does not indicate who was responsible for disposing of
the materials or exactly what the materials were.  Gulf Metals purchased the site for Class II and Class III
commercial waste disposal.  In 1973, the Texas Water Quality Board (a predecessor agency to the
TNRCC) directed the company not to accept Class II wastes due to poor management practices at the
landfill.

Project Manager Carol Boucher, 512/239-2501
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead Potentially Responsible Party (PRP)
Repository Bracewell Branch Library, 713/941-3130

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Approved the final Remedial Investigation Report.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

The PRPs are to submit the Baseline Risk Assessment Report for TNRCC review.
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Site Name: Hagerson Road Drum

Location: DeWalt, Fort Bend County

Phase: Remedial Investigation

Type of Facility: Waste Drum Disposal

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Water 29 33'15"N, 95 35'34"W 15.79o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Organic Constituents, 12, Houston Senate - 17 & 18; House - 26
EP-Tox Lead

Site Description:

The Hagerson Road Drum site is located on the south side of Hagerson Road (near the DeWalt
community), just outside Missouri City city limits, in Fort Bend County.  The site consists of two areas
designated "A" and "B."  These areas contained abandoned drums of solid waste, some of which had
spilled or leaked onto the soil.  Area "A" is a one-acre tract which fronts Hagerson Road and contained
approximately 50 drums.  Area B is a three-acre tract and is located approximately 0.25-mile southwest of
Area "A" and contained approximately 100 drums.  The drums at both sites were in a deteriorated condition. 
Some of the drums were lying horizontally, allowing the contents to spill onto (and into) the soil.  On others,
the lids had been removed and replaced with plastic, which had also deteriorated and allowed overtopping
during rainy periods.  In April 1992, the TNRCC removed all drums, and the contaminated soils in Area "A." 
In Area "B," a Remedial Investigation was initiated.  In June 1995, six additional, unrelated drums were
discovered in the general vicinity of the existing site.  This location, hereafter, will be referred to as Area "C." 

Project Manager Emmanuel Ndame, 512/239-2494
Community Relations Liaison Bruce McAnally, 512/239-2141
Lead State
Contractor OHM Corporation
Repository George Memorial Library, 713/341-2640

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Initiated the process to delete a site from the State Registry.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Delist site from State Superfund Registry.  Risk Assessment showed that no further remediation is
needed to protect human health or the environment.
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Site Name: Hall Street

Location: Galveston County

Phase: Remedial Investigation / Phase II

Type of Facility: Waste Disposal

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil and 29 28'59"N, 95 02'15"W 11.05o  o

on-site Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Styrene Tars and 12, Houston Senate - 11, House - 23
Chlorobenzene

Site Description:

The Hall Street State Superfund site is located in a rural neighborhood north of the City of Dickinson city
limits, and north of the intersection of 20th Street East with California Street.  In the early 1960s, the site was
used for the unpermitted disposal of wastes characteristic to chemical manufacturers.  Waste materials
were disposed in shallow pits or on the ground surface.  Drums containing wastes were buried in shallow
ditches and later covered with soil.  Tars and sludges were sometimes set afire.  

The TNRCC began a Remedial Investigation/Feasibility Study in 1992.  In May, 1993, a fence was placed
around the perimeter of the affected property and a geophysical survey was conducted on the property to
locate buried wastes.  The Remedial Investigation field work for Phase I, consisting of soil, waste, surface
water, and groundwater samples, was completed in 1993.  Results show low levels of contamination in
shallow on-site groundwater.  

In June/July 1995, TNRCC conducted Phase II of the Remedial Investigation.  Five additional shallow
groundwater wells, and one deeper well, were installed and sampled.  Exploratory trenches were made to
determine the extent and depth of waste sources, and additional shallow borings were made to evaluate the
extent of contamination.  Additional groundwater samples were collected in November, 1995 and January,
1996.  The results of the Phase II Remedial Investigation led the TNRCC to conclude that the wastes were
isolated in two areas totaling approximately 0.5-acre of the 13-acre site. 

Project Manager Jeffrey Patterson, 512/239-2489
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead State
Contractor INTERA, Inc. / Cook-Joyce
Repository Mares Memorial Library (Dickinson), 713/534-3812

TNRCC, 512/239-2920

[ more ]
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Hall Street   [contd.]
page 2

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996:

Continued work on Remedial Investigation (RI), Feasibility Study (FS), and Baseline Risk
Assessment Report.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Complete RI / FS and Baseline Risk Assessment Reports.
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Site Name: Harris Sand Pits

Location: Von Ormy, Bexar County

Phase: Remedial Investigation / Phase II

Type of Facility: Commercial Sand-and-Clay Quarry

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil and Groundwater 29 10'29"N, 98 34'58"W 14.16o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrocarbons (PAHs), 13, San Antonio Senate - 19, House - 118 
Heavy Metals and  
low-pH Refinery Sludges

Site Description:

Harris Sand Pits is located at 23340 South Hwy 16, approximately 10.5-miles south of San Antonio.  The
site was a commercial sand-and-clay quarry.  From 1965 to-1975, two sand pits on the property were used
as disposal sites for sulfuric acid tar sludge (petroleum refining waste).  In 1976, the owner was ordered to
cover the pits with a clay cap and to seed the cap to prevent erosion.  In 1984, inspectors noted that the pits
were no longer capped and that wastes, possibly sulfuric acid tars, were surfacing and beginning to flow
away from the pits.  An Agreed Order (AO) was issued on July 17, 1990, with the PRPs agreeing to perform
a Remedial Investigation / Feasibility Study (RI/FS) on the site.

Project Manager Michael Garrigan, 512/239-2493
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party (PRP)
Repository San Antonio Public Library, 210/299-27820

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Approved Baseline Risk Assessment.
Initiated Feasibility Study (FS).
 

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

PRPs to submit Draft FS.
Review and comment on draft FS.
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Site Name: Harvey Industries, Inc. 

Location: Athens, Henderson County

Phase: Remedial Investigation / Phase I

Type of Facility: Television Cabinets & Circuit Board Manufacturing

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Groundwater, Soil 32 12'30"N, 95 49'30"W 15.98o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Methyl Ethyl Ketone (MEK), 5, Tyler Senate - 3, House - 12
Isobutyl alcohol, Toluene,
Petroleum hydrocarbons,
Cadmium

Site Description:
Harvey Industries, Inc., (aka Harvey Joint Venture, Curtis Mathes Manufacturing Company, and their
predecessor corporations) operated a manufacturing facility located at the southeast corner of the
intersection of FM 2495 and State Highway 31 in Athens, Henderson County, Texas.

The facility known as Harvey Industries, Inc., manufactured television cabinets and circuit boards on site. 
Large amounts of paint sludge accumulated (on site) in 55-gallon drums.  In 1972, Curtis Mathes began the
process of converting a clay pit on the west side of the side into a landfill which went into operation in 1973,
and was reported to have received office wastes, plant-cafeteria wastes, cardboard, particle board, vinyl,
wood, sawdust, metal cans, dried paint wastes, and incinerator ash.  There were also reports that drums
and solvent-soaked rags were placed in the landfill.  In December 1981, and January 1982, Curtis Mathes
conducted a fire-training school at the site to dispose of the backlog of chemical wastes accumulated over
a 20-year period.  Groundwater contamination has been identified in the vicinity of the fire-training pit.  

On July 26, 1985, Harvey Industries, Inc., entered into a compliance agreement with the Texas Department
of Water Resources (TDWR).  That agreement required Harvey Industries, Inc., to submit a closure plan for
the cleanup of the fire-training pit.  The agreement also required Harvey Industries, Inc., cease the
incineration of hazardous wastes on site until a proper permit authorization could be issued.  Harvey
Industries, Inc., filed for Chapter 7 in U.S. Bankruptcy Court on March 2, 1992.  Curtis Mathes filed for
Chapter 11 in U.S. Bankruptcy Court on September 1, 1992.

On November 17, 1993, the state entered into an agreement with a third party, Lorax Corp., which allowed
Lorax Corp. to cleanup the on-site warehouse in exchange for leasing the warehouse.

Project Manager Joe Liu, C.P.G., 512/239-0041
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State and Third Party (Lorax Corp.) Investigation & Removal
Contractor Foster-Wheeler Environmental Corp.
Repository Henderson County Library, 903/677-6350

TNRCC, 512/239-2920
[ more ]
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Harvey Industries, Inc .  [ contd. ]
page 2

Actions Taken in this Quarter (July 1, 1996 - September 30, 1996):   

Received Phase I Remedial Investigation (RI) Technical Memorandum.
Planned Phase II RI.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Review and approve Phase I RI Report /Technical Memorandum.
Review and approve Phase II Work Plan.
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Site Name: Hayes-Sammons Warehouse

Location: Mission, Hidalgo County

Phase: Feasibility Study

Type of Facility: Commercial-Grade Pesticide Storage

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 26 12'53"N, 98 19'24"W 12.8o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

DDT, BHC (lindane), 15, Harlingen Senate - 20, House - 41
Dieldrin, Aldrin,
Endosulfan & Arsenic

Site Description:

The site is located on Miller Avenue and East 8th Street, in downtown Mission, Texas.  From 1945- to 1968,
two warehouse buildings (one brick, the other metal) were used by Hayes-Sammons Chemical Company
for the storage of commercial-grade pesticides on property owned by Union Pacific Railroad.  The
abandoned buildings had wood floors which allowed the release of contaminants into the soil. 

Project Manager Michael Garrigan, 512/239-2493
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party (PRP)
Repository Speer Memorial Library (Mission, TX) 210/580-8755

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):   

Conducted a public meeting, July 23, to receive comments regarding the proposed remedy.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Prepare a responsiveness summary to address new information and questions which arose at the
July 23rd public meeting.
Conduct public meeting to receive public comment on revisions to remedial action.
Prepare a responsiveness summary for public meeting.
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Site Name: Hi-Yield

Location: Commerce, Hunt County

Phase: Removal Action Nearing Closure

Type of Facility: Formulation and Distribution of Insecticides 
and Cotton Defoliants

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Possibly Groundwater, 33 15'05"N, 95 53'32"W 13.14o  o

Possibly Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Arsenic and Pesticide 4, Arlington Senate - 2, House - 4

Site Description:

Hi-Yield is located on the Northeast side of the Southern Pacific Railroad, bordered by Sycamore Street
(south), Johnson Street (east), and Ross Street (north).  This site operated from the early 1950's until 1972,
in the distribution of insecticides and cotton defoliants, formulation and packaging of such products, and the
manufacture of arsenic and monosodium acid methane arsenate.  The TNRCC documented highly-
elevated levels of arsenic in the yard of a home located adjacent to Sayle Creek, downstream of the Hi-
Yield site.  Arsenic and pesticide contamination occurs both on and off the Hi-Yield site, including additional
residential lots in the surrounding Norris community.  During the fourth quarter of 1994, the Environmental
Protection Agency (EPA), Region 6, Dallas, assumed responsibility for the remediation of this site.  The
EPA has since conducted a Removal Action for the facility, the residential areas, and portions of Sayle
Creek.  

For additional information, interested parties may contact Donn Walters, EPA, Community Involvement
Coordinator, at 214/665-6444.  

Project Managers Alonzo Arredondo, 512/239-2145 
Ashby McMullan, 512/239-2595 

Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Environmental Protection Agency (EPA)
Contractor INTERA, Inc.
Repository Commerce Public Library, 903/886-6858

TNRCC, 512/239-2920
      

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):  

Met with Natural Resource Trustees to complete review of the EPA report and submit comments
for the Ecological Assessment Report.

Action Needed Next Quarter (October 1, 1996 - December 31, 1996):  

Revise the Draft Ecological Assessment Report for Sayle Creek.
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Site Name: Higgins Wood Preserving

Location: Lufkin, Angelina County

Phase: Remedial Investigation / Phase III

Type of Facility: Wood Preserving Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 31 20'27"N, 94 42'51"W 20.45o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Creosote, 10, Beaumont Senate - 3, House - 17
Pentachlorophenol

Site Description:

Higgins Wood Preserving is bounded on the west side by N. Timberland Drive, on the east side by Warren
Street, and on the north by Paul Avenue in Lufkin, Texas.  Several wood preserving facilities were located at
this site.  All of the facilities used creosote, and reportedly at least one used pentachlorophenol to treat
wood products.

Project Manager Carol Boucher, 512/239-2501
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Lufkin Public Library, 409/634-7617

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Completed  review of, and approved, the Phase III Remedial Investigation Report on August 6,
1996.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Receive the Baseline Risk Assessment Report for review.
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Site Name: Houston Lead

Location: Houston, Harris County

Phase: Nearing Voluntary Cleanup Program (VCP) Agreement

Type of Facility: Recycling Lead Storage Batteries

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil and Groundwater 29 39'30"N, 95 27'27"W 25.7o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead 12, Houston Senate - 13, House - 132

Site Description:

Houston Lead, located at 300 Holmes Road, Houston, Texas, operated a plant for secondary smelting and
refining of nonferrous metals, manufacturing soft pig and ingot lead, and recycling lead storage batteries to
recover lead.  A site evaluation report, submitted by the company's consultants in April 1983, shows that the
groundwater in a shallow, silt zone beneath the northern portion of the site has been contaminated with
lead.

Project Managers Dean Perkins, 512/239-2482 (Superfund)
Byron Ellington, C.P.G., 512/239-2253 (VCP)

Community Relations Liaison John Perry, 512/239-5680
Lead State
Repository Meyer Branch Library, 713/723-1630

TNRCC, 512/239-2920

Actions Taken in this Quarter (July 1, 1996 -  September 30,1996):

Site was accepted by the TNRCC Voluntary Cleanup Program (VCP).

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Applicant to provide Site Investigation Work Plan.
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Site Name: Houston Scrap
Location: Houston, Harris County
Phase: Removal Action & Phase II Remedial Investigation
Type of Facility: Aluminum, Lead, and Battery Recycling

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 29 48'03"N, 95 20'24"W 31.46o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead, Metals 12, Houston Senate - 13, House - 142

Site Description:

Houston Scrap is located on 3799 Jensen Drive, just south of Loop 610 and west of Highway 59 in
Houston, Texas.  The site was previously a rendering facility until approximately 1976, when the aluminum
and lead battery recycling began and various other scrap metal recovery activities.  Lead contamination has
been documented on and off the site.  Sulfuric acid contamination has resulted in low-pH soil and surface
water being documented in various areas of the site.

Project Managers Michael Garrigan, 512/239-2493 (Investigation Project Manager)
Trey Collins, 512/239-2030 (Construction Project Manager)

Community Relations Liaison Annie Tyrone, 512/239-1082
Lead State
Contractor: Foster-Wheeler Environmental Corp.
Repository Kashmere Gardens, 713/674-8461

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Conducted additional groundwater and soil sampling.
Complete RI Phase III field investigation and receive draft final RI Report.

 
Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Review and approve the final report for the RI.
Complete Baseline Risk Assessment.
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Site Name: International Creosoteing

Location: Beaumont, Jefferson County

Phase: Phase II Remedial Investigation

Type of Facility: Wood Preserving Plant

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 30 05'30"N, 94 06'00"W 17.38o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Creosote Constituents, 10, Beaumont Senate - 4, House - 22
Lead, Chromium, Arsenic

Site Description:

International Creosoteing is located at 1110 Pine Street in Beaumont, Texas.  This site was a wood
preservation plant.  The TNRCC has an Agreed Order with Kerr-McGee Corporation.  The completed
Remedial Investigation and Ecotoxicological Assessment will determine the extent of contamination and
impact to the adjacent Brakes Bayou.

Project Manager Carol Boucher, 512/239-2501
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead Potentially Responsible Party (PRP)
Repository Beaumont Public Library, 409/838-6606

TNRCC, 512/239-2920

Actions Taken in this Quarter (July 1, 1996 - September 30, 1996):

Completed a review of the revised Phase II Technical Memorandum and the Risk Assessment
Work Plan.  The Technical Memorandum was accepted as the final Remedial Investigation Report
for the Land-Based Operable Unit at the site on August 13, 1996.
Received and completed review of the Feasibility Study Work Plan for the Land-Based Operable
Unit.
Received from PRPs a revised Feasibility Study Work Plan.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Receive from PRPs the Baseline Risk Assessment Report for the Land-Based Operable Unit and
the work plan for additional investigation of the Brakes Bayou Operable Unit.
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Site Name: JCS Company

Location: Phalba, Van Zandt County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Battery Recycling Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Surface soils 32 27'00"N, 95 59'00"W 13.45o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead 5, Tyler Senate - 2, House - 5

Site Description:

The JCS Company site is located 3.5-miles north of State Hwy 198, on Van Zandt County Road #2410,
east of Phalba, Texas.  This site was a battery recycling facility which operated from 1970 to 1981.

Project Manager Luda Voskov, 512/239-6368
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor Jones and Neuse, Inc.
Repository Van Zandt County Library, 903/567-4276

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Evaluate site for use of presumptive remedies.

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Draft presumptive remedies report for site.
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Site Name: Jensen Drive Scrap

Location: Houston, Harris County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Scrap Salvage Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Possibly Shallow 29 47'50"N, 95 20'30"W 12.4o  o

Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

PCB, Lead, Heavy 12, Houston Senate - 13, House - 132
Metals, Organic Compounds

Site Description:

Jensen Drive Scrap is located at 3603 Jensen Drive, Houston, Texas.  This site occupies a 3.8-acre area
and is an inactive scrap salvage facility.  For a period of time during the mid-Seventies to the early- Eighties,
the operation reclaimed copper and iron from electrical transformers.  PCB-laden transformer oil from this
operation was either burned or disposed of on-site with neither treatment nor containment.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead State
Contractor INTERA, Inc. (Austin)
Repository Carnegie Branch Library (Houston), 713/227-9177

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Continued to work on revisions to ecological assessment so Phase II Technical memorandum can
be finalized.
Awaiting approval from EPA on investigative derived waste disposal.

 
Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Finalize Phase II Technical memorandum into RI report.
Dispose of investigation derived waste.
Prepare a Scope of Work for the Risk Assessment.
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Site Name: Jerrell B. Thompson Battery

Location: Phalba, Van Zandt County

Phase: Remedial Investigation / Feasibility Study

Type of Facility: Battery Recycling Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Surface soils 32 26'00"N, 95 59'00"W 13.45o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead 5, Tyler Senate - 2, House - 5

Site Description:

The Jerrell B. Thompson Battery site is located 0.5 (one-half) mile north of Texas State Highway 198 on
Van Zandt County Road #2410, east of Phalba, Texas.  This site was a battery recycling facility which
operated during the years of 1978 to 1981.

Project Manager Luda Voskov, 512/239-6368
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor Jones and Neuse, Inc.
Repository Van Zandt County Library, 903/567-4276

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Evaluate site for use of presumptive remedies.

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Draft presumptive remedies report for site.
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Site Name: La Pata Oil Company

Location: Houston, Harris County

Phase: Remedial Investigation

Type of Facility: Waste-Oil Recycling Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 29 44'34"N, 95 20'58"W 6.64o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead, Chromium, 12, Houston Senate - 13, House - 147
volatile and semi-
volatile organics

Site Description:

La Pata Oil Company, located at 1403 Ennis Street, Houston, Harris County, Texas, was a waste oil and
waste chemical processing facility.  Waste samples show hazardous characteristics of ignitability.  The
completed Remedial Investigation (RI) will determine the extent of contamination.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead Potentially Responsible Parties (PRPs)
Repository Smith Branch Library, 713/741-6220

TNRCC, 512/239-2920

Actions Taken in this Quarter (July 1, 1996 - September 30, 1996):

Reviewed work plan for completing field work to identify data gaps for RI Technical Memorandum.
Completed comments on data re-evaluation.

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

PRPs to complete field work for the RI and revise the technical memorandum.
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Site Name: Maintech International

Location: Port Arthur, Jefferson County

Phase: Final Feasibility Study

Type of Facility: Chemical Cleaning and Equipment Hydroblasting

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Groundwater 29 58'44"N, 93 52'55"W 21.59o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Polynuclear Aromatic 10, Beaumont Senate - 4, House - 21
Hydrocarbons

Site Description:

This site is located at 8300 Old Ferry Road in Port Arthur, Texas, approximately 0.25-mile south of the
mouth of the Neches River.  In 1975, facilities were built to provide support for chemical cleaning and
equipment hydroblasting services to area petrochemical plants and refineries.  In 1985, the lessee changed
and the facility was then used for cleaning the exterior of vehicles and equipment on the hydroblast pad. 
The facility was closed in 1986.  

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Port Arthur Public Library, 409/985-8838

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

FS approved.
Completed the Proposed Remedial Action Document.
Conducted a Public Meeting on the proposed remedial action on 9/24/96 in Port Arthur.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Prepare responsiveness summary regarding the proposed remedial action.
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Site Name: Marshall Wood Preserving

Location: Marshall, Harrison County

Phase: Phase II Remedial Investigation

Type of Facility: Wood Pressure-Treatment Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Groundwater, 32  32'20"N, 94  23'30"W 19.69o  o

Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Creosote, 5, Tyler Senate - 1, House - 8
Pentachlorophenol, 
Lead

Site Description:

Marshall Wood Preserving Company is located at 2700 West Houston Street, Marshall, Texas.  Marshall
Wood Preserving was operated from 1949 to-1980, pressure-treating fence and highway posts with
pentachlorophenol and creosote.  The site contains an area of visible soil contamination and several
surface impoundments which contain creosote sludge.  

Completed the Phase I remediation/removal of proposed Texas Department of Transportation (TxDoT)
right-of-way on February 15, 1995.

Project Manager Michael Moore, 512/239-2483
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractors Foster-Wheeler Environmental (Investigation)
Repository Marshall Public Library, 903/935-4465

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996): 

Continued Remedial Investigation (RI) Phase II in the field.
Completed investigation of source/soils and the ecological assessment field work.

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Commence lab analysis of samples from completed field investigation.
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Site Name: McBay Oil and Gas

Location: Grapeland, Houston County

Phase: Partial Remedial Action

Type of Facility: Oil Refinery and Reclamation Plant

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, 31 30'00"N, 95 32'02"W 16.8o  o

Possibly Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrocarbons, 12, Houston Senate - 5, House - 17
Ethylbenzene, 
Benzene, Naphthalene, 
Xylene, Lead, Barium, 
Arsenic, and Chromium

Site Description:

The site is located approximately three (3) miles northwest of Grapeland, Texas, on FM 1272.  McBay Oil
and Gas was the location of an oil refinery from 1941 to 1959; it then became a waste oil reclamation plant
until all operations ceased in 1987.  Site facilities include approximately 30 above-ground tanks; 6 earthen
disposal-pits; 3 concrete pits; one saltwater injection well; and, over 30 drums scattered about the site.

In May 1991, the TWC entered into an Administrative Order with one Potentially Responsible Party directing
the remediation of several earthen and concrete pits and tanks.  The contaminated soil was allowed to be
treated on-site on a Land Treatment Unit (LTU).  The majority of these contaminated soils and sludges
have been removed from their source and are currently being treated on the LTU.  The remediation and
treatment process is on-going.

Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party
Repository Crockett Public Library, 409/544-3089

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Reviewed list of PRPs for the site; prepared updated PRP notification letters.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Send out PRP notification letters to conduct RI/FS and a Removal action.
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Site Name: Munoz Borrow Pits

Location: Mission, Hidalgo County

Phase: Nearing Removal Action

Type of Facility: Contaminated-soil Fill

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Surface Water, 26 11'15"N, 98 20'02"W 5.91o  o

Groundwater, and Sediment

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

DDT, BHC, and Arsenic 15, Harlingen Senate - 27, House - 41

Site Description:

The Munoz Borrow Pits site is located 0.1 mile south of U.S. Highway 83, on the east side of State Highway
1016.  In the late 1950s, the property owner accepted several dump truck loads of soils contaminated with
pesticides and arsenic.  The soil was placed in piles on the property to be used as fill.  In 1985 or 1986, the
piles, estimated to be 2500 cubic-feet of soil, were spread across an area of 100-feet by 400-feet (100'x
400') on the southern portion of the Munoz property.

The TNRCC conducted the first phase of a Remedial Investigation/Feasibility Study in 1991.  Numerous
soil, groundwater, surface water and sediment samples were collected and analyzed and several
groundwater monitoring wells were installed as part of the Phase I field work.  A report on Phase I was
completed in 1992.  To fully determine the area of contamination and its affect on groundwater and surface
water on the property, additional field work was conducted during March 1993 in Phase II of the Remedial
Investigation/Feasibility Study.

The results of both Phases I and II have been incorporated into a Baseline Risk Assessment, which
estimates the potential health risk the site may pose.  The results of the Baseline Risk Assessment have
been used in the Feasibility Study to determine the best cleanup technique and appropriate cleanup level
for the site.

The TNRCC is in the process of preparing to conduct a removal action at the site.  Surface and sub-surface
soils which were found to pose a risk will be removed to residential standards calculated in the Baseline
Risk Assessment.

Project Manger Jeffrey Patterson, 512/239-2489
Construction Manager Ashby McMullan, 512/239-2595
Community Relations Liaison Janie Garza, 512/239-3844
Lead State
Contractor Raba-Kistner
Repository Speer Memorial Library (Mission, TX) 210/580-8755

TNRCC, 512/239-2920

[ more ]
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Munoz Borrow Pits   [ contd. ]
page 2

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Completed Supplementary Data Collection for the removal action.
Continued the design effort for the removal action.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):  

Complete design for removal action.
Prepare to solicit bids for the removal.
Continue with removal action.
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Site Name: Niagara Chemical

Location: Harlingen, Cameron County

Phase: Remedial Design

Type of Facility: Pesticide Formulation

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 26 11'45"N, 97 42'05"W 18.03o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Arsenic, Lead, 15, Harlingen Senate - 27, House - 36
and Pesticides

Site Description:

Niagara Chemical is located at the corner of Commerce Street and Adams Avenue previously referred to
as 421 North "C" Street in Harlingen, Texas.  This two-acre site was a pesticide formulation plant until its
abandonment in 1967.  

Finalized the Proposed Remedial Action Document (PRAD) on October 20, 1995.

Project Manager Alvie l. Nichols, 512/239-2439 
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party (PRP)
Repository Harlingen Public Library, 210/427-8841

TNRCC, 512/239-2920
 
Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Started Remedial Design Phase.
Received Good Faith Offers from the PRPs to fund or perform the proposed remedial action.
Initiated negotiations with the PRPs on the Administrative Order for the Remedial Design/Remedial
Action Phase.

Actions Needed in the Next Quarter (October 1, 1996- December 31, 1996):

Finalize negotiations with the PRPs on the Final Administrative Order.
Seek Commission approval of the Final Administrative Order.
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Site Name: Old Lufkin Creosoteing

Location: Lufkin, Angelina County

Phase: Remedial Investigation / Phase I

Type of Facility: Wood-Treatment Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 31 20'10"N, 94 43'00"W 16.51o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Creosote, 10, Beaumont Senate - 3, House - 17
Pentachlorophenol

Site Description:

Old Lufkin Creosoteing is located at 1411 East Lufkin Avenue, just east of Highway 69 South, Lufkin, Texas. 
This site was a wood-treating facility which operated from 1946 to 1978, using creosote and
pentachlorophenol (PCP) as preservatives.

Project Manager Carol Boucher, 512/239-2501
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party
Repository Lufkin Public Library, 409/634-7617

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996): 

Completed a review of, and approved, the revised Phase II Remedial Investigation Work Plan on
August 28, 1996.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

PRPs to initiate field activities associated with the Phase II Remedial Investigation.
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Site Name: Permian Chemical Company

Location: Odessa, Ector County

Phase: Remedial Investigation / Phase I

Type of Facility: Hydrochloric Acid and Potassium Sulfate Manufacturer

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Groundwater 31 52'21"N, 102 17'58"W 10.12o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrochloric acid, 7, Odessa Senate - 28 & 31
Potassium sulfate, House -  73 & 81 
Lead, and Chromium

Site Description:

The Permian Chemical Company site is located southeast of Odessa at 1901 Pronto Road.  The Permian
Chemical Company manufactured hydrochloric acid and potassium sulfate by reacting sulfuric acid with
potassium chloride.  The site was abandoned in 1988.  An unknown amount of hydrochloric acid may
remain in the process lines and tanks, and a large amount of potassium sulfate was left on site.  An
emergency removal action was conducted in August 1993 to secure the site and remove potassium sulfate
from the site.  Sample results indicate that lead and chromium are present in the sediments of an unlined
pond on the north portion of the site.  The quality of the groundwater in the upper and lower water bearing
zones under the site has been affected by the activities on site.

Project Manager G. Nell Tyner, Ph.D., P.G., 512/239-6740
Community Relations Liaison Janie Garza, 512/239-3844
Lead State
Remedial Investigation Contractor Woodward-Clyde Consultants
Removal Contractor Eagle Construction
Repository Ector County Library, 915/333-9633

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Completed Work Plans for Removal Action.
Continued Phase I Remedial Investigation (RI) field work.

Action Needed Next Quarter (October 1, 1996 - December 31, 1996):

Initiate Removal Action.
Continue with Phase I RI Report.
Develop Scope of Work for Phase II RI.
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Site Name: Pioneer Oil and Refining Company

Location: Somerset, Bexar County

Phase: Remedial Investigation / Phase II

Type of Facility: Oil Refinery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Unknown 29 12'42"N, 98 38'55"W 24.5o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrocarbons including:  13, San Antonio Senate - 19, House - 118
Benzopyrene, Bi-n-octyl 
Phthalate, Benzene, 
Toluene, and Naphthalene

Site Description:

The Pioneer Oil and Refining Company is located outside Somerset, Texas, adjacent to the municipal
sewage treatment plant at 20280 South Payne Road.  This site is the location of an abandoned oil refinery
facility.  The facility has been inoperative since 1948.  At the time the facility operated, it produced oil and oil
products, including roofing tar.  The site contains two large pits and two brick tanks, all of which contain a
tarry hydrocarbon substance.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison Janie Garza, 512/239-3844
Lead State
Contractor Woodward-Clyde Consultants
Repository Cortez Branch Library, 210/922-7372

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Received Technical Memorandum for Phase II RI.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Review Technical Memorandum.
Finalize RI Report.
Draft Scope of Work for Risk Assessment. 
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Site Name: PIP Minerals

Location: Liberty, Liberty County

Phase: Remedial Investigation / Phase II

Type of Facility: Drilling-mud Mixing

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soils 30 03'00"N, 94 46'00"W 13.51o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Chromium, Barium, 12, Houston Senate - 4, House - 20 
Drilling Chemicals, 
Caustic Material

Site Description:

The PIP Mineral Company site is located at 3303½ Beaumont Avenue in Liberty, Texas.  This site was used
for a drilling-mud mixing operation and a storage facility for drilling-mud additives and drilling chemicals until
1985.  In 1986, TWC conducted an investigation at the site.  The site was abandoned and six tanks,
containing diesel fuel and drilling fluids, and approximately 60 drums, containing sodium bichromate and
other materials, were left at the site.  The site also contained two areas where sodium bichromate and other
wastes were allegedly buried.  The drums and tanks have been removed from the site and trenching
activities failed to discover buried wastes on site.

A Risk Assessment investigation revealed that contaminants found on the site should cause neither health
nor environmental concerns.

Project Manager Rob Conti, 512/239-2495
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Party (PRP)
Repository Liberty Municipal Library, 409/336-8901

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Published final notice delisting site. Site delisted.
Instructed PRP to deed-record the delisting of this site from the State Superfund Registry.

Actions Needed for Next Quarter (October 1, 998 - December 31, 1996):

NO FURTHER ACTION.
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Site Name: Precision Machine and Supply

Location: Odessa, Ector County

Phase: Remedial Investigation / Phase III

Type of Facility: Machine and Chrome-plating Shop

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Shallow Groundwater 31 50'29"N, 102 21'48"W 23.73o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Chromium, Lead 7, Odessa Senate - 31, House - 81

Site Description:

The Precision Machine and Supply site is located at 500 West Olive Street in Odessa, Texas.  This site
operated from 1952, until December 1980, as a machine-and-chrome-plating shop.  Operations at the site
generated chromic acid rinsate, which was stored in a 1,500-gallon fiberglass underground storage tank,
prior to disposal off site.  A cement slab, equipped with a drain leading to the tank, was used as a wash-rack
for rinsing chrome parts.

Project Manager Dean Perkins, 512/239-2482
Community Relations Liaison Janie Garza, 512/239-3844
Lead State
Contractor Lockwood, Andrews and Newnam, Inc.
Repository Ector County Library, 915/333-9633

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Conducted public meeting on proposed remedial action on July 16, 1996 in Odessa.

Actions Needed fo Next Quarter (October 1, 1996 - December 31, 1996):

Prepare responsiveness summary to comments received regarding the proposed remedial action.
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Site Name: Solvent Recovery Services

Location: Arcola, Fort Bend County

Phase: Remedial Investigation / Phase II

Type of Facility: Paint Solvent Recovery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Possible Groundwater 29 30'14"N, 95 27'39"W 16.12o  o

and Soil

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Possible low 12, Houston Senate - 13, House - 27
concentrations of 
volatile organics 

Site Description:

This site is located at 5502 Highway 521 (approximately 0.2-mile south of the intersection of FM 521 and
Highway 6) in Arcola, Texas.  Prior site use involved the recovery of paint solvents.  A removal action was
taken at the site by the Potentially Responsible Party (PRP).  The removal action involved the removal of
contaminated soils, concrete, drummed paint wastes and waste sludge from two on-site tanks.  The
completed Remedial Investigation will determine the extent of contamination.

Project Manager G. Nell Tyner, Ph.D.,P.G., 512/239-6740
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Potentially Responsible Parties (PRPs)
Repository Fort Bend County Branch Library

Missouri City, Texas 409/499-1558 
TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Continued work on future land use scenario for Risk Assessment.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

PRPs to initiate field work for the Phase II Remedial Investigation.



41

Site Name: Sonics International

Location: Ranger, Eastland County

Phase: Administrative Order

Type of Facility: Subsurface Disposal Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Surface Soil and 32 29'05"N, 98 43'01"W 22.8o  o

Shallow Groundwater

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Chlorinated Solvents 3, Abilene Senate - 22, House - 60

Site Description:

The Sonics site is located north of FM-101, approximately two (2) miles west of Ranger, Texas.  Two
injection wells on this site were used for subsurface disposal of varying organic and inorganic hazardous
wastes.  Due to surface equipment leaks and at least three separate blowouts of one of the injection wells
during workovers, surface soil became contaminated.  Records document that the majority of wastes
injected were acid solutions and chlorinated solvents.  

The PRPs have conducted the Remedial Investigation and Feasibility Study.  TNRCC issued an
Administrative Order (AO) on August 25, 1995, instructing PRPs to conduct the remedial design; remedial
action; and, operation and maintenance of the site.  The AO calls for excavation and off-site disposal of
contaminated soil, combined with long-term monitoring of contaminated groundwater.

Project Manager Ashby McMullan, 512/239-2595
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead Sonics Steering Committee (SSC)
Repository Ranger Junior College Library, 817/647-3234

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

PRPs selected remedial action contractor and began performing the remedial action on site.

Action Needed Next Quarter (October 1, 1996 - December 31, 1996):

PRP will complete the first excavation phase of the remedial action.
Evaluate results of remedial action confirmation samples.
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Site Name: South Texas Solvents

Location: Banquete, Nueces County

Phase: Remedial Design

Type of Facility: Solvent Recovery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 27 44'55"N, 97 49'33"W 5.4o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Solvents, Organic 14, Corpus Christi Senate - 20, House - 34
Compounds, and 
Inorganic Compounds

Site Description:

South Texas Solvents is located approximately four (4) miles south of Banquete, Texas, at the intersection
of FM 666 and CR 32.  Initially, the site was the location for a gasoline-blending plant, which operated for
1939 through 1968.  During the early 1980s the site was occupied by a company performing solvent
recovery.  The company reclaimed various solvents (chlorinated and non-chlorinated) by means of filtration
and/or distillation.

Project Manager LaReine Pound, P.E., 512/239-2437
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party
Repository Nueces County Library, 512/767-5228

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Selected the proposed remedial action.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Negotiate with the PRPs on an Administrative Order.
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Site Name: State Marine

Location: Port Arthur, Jefferson County

Phase: Remedial Investigation

Type of Facility: Barge-cleaning Operation   

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Surface Soil and 29 57'30"N, 93 52'00"W 24.12o  o

Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Organics, Metals 10, Beaumont Senate - 4, House - 21

Site Description:  

The State Marine facility is located on Old Yacht Club Road, on top of the old City of Port Arthur landfill on
Pleasure Islet in Port Arthur.  At this site, a barge-cleaning operation consisted of a wastewater treatment
system, a waste oil storage area, and an impoundment/settling pond area.  Inspections have revealed
numerous incidents of overflow and spillage.  On January 16, 1987, this site was added to the State
Superfund Registry.  

On April 13, 1994, a temporary restraining order was issued to the property owner who is the primary PRP. 
Site was assigned to EPA's Preliminary Assessment/Site Inspection (PA/SI) program on October 3, 1994,
for possible federal Superfund action.  A Judicial Order was issued in June 1995, enjoining the
owner/operator from further site activities. 

Project Manager Glenda Champagne, 512/239-2485
Community Relations Liaison Annie Tyrone, 512/239-1082
Lead Environmental Protection Agency (EPA)
Repository Port Arthur Public Library, 409/985-8838

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Continued to monitor the site while waiting on EPA to determine if the site qualifies for proposal to
the National Priorities List (NPL).  

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Continue to monitor site while waiting on EPA determination.
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Site Name: Texas American Oil

Location: Midlothian, Ellis County

Phase: Remedial Investigation / Phase III

Type of Facility: Storage and Transport of Used Oil

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil and Groundwater 32 31'49"N, 96 58'19"W 19.07o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Barium, Cadmium, 4, Arlington Senate - 9, House - 10
Chromium, Lead, PCBs, 
Aromatic and  
Halogenated Hydrocarbons

Site Description:

Texas American Oil is located approximately four (4) miles north of Midlothian on State Highway 67.  This
site was the location of an oil refinery, which re-refined used crankcase and transmission oil from 1970 to
1978.  In 1980, the property was leased by a transporter of used oil.  Records indicate that operations were
shut down that same year, but most of the structures, tanks, and stored waste remained on site until at least
1984.  

Project Manager Joe Liu, C.P.G., 512/239-0041
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor Lockwood, Andrews, and Newnam
Repository A.H. Meadows Public Library, 214/775-3417

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Continued work on the Feasibility Study (FS) report.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Revise FS report and finalize.
Publish Proposed Remedial Action Document for public comment.
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Site Name: Thompson Hayward Chemical Company

Location: Munday, Knox County

Phase: Remedial Investigation

Type of Facility: Pesticide Formulating Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil and Groundwater 33 26'38"N, 99 37'27"W 19.03o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Chlorinated 3, Abilene Senate - 30, House - 70
Pesticides, Arsenic

Site Description:

The Thompson Hayward Chemical Company site is located on the east side of U.S. Route 277, ½ mile
south of Munday, Texas.  This site was a pesticide formulating facility which operated until the late 1960's. 
The site contains two mixing pits used to dilute pesticide, one of which has been filled in with dirt.  A
suspected drum pit has not been found.  On empty 5 gallon buried container with pesticide markings has
been uncovered.

Project Manager Peter Waterreus, 512/239-2484
Community Relations Coordinator Janie Garza, 512/239-3844
Lead Potentially Responsible Party (PRP)
Repository City/County Library, 512/422-4877

TNRCC, 512/239-2920

Actions Taken This Quarter (July 1, 1996 - September 30, 1996):

Finished reviewing the Technical Memorandum of the Phase-II Investigation.
Received first draft of the Remedial Investigation Report.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Review first draft of the Remedial Investigation Report.

Provide TNRCC comments on the first draft of the Remedial Investigation Site Study Report.
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Site Name: Toups 

Location: Sour Lake, Hardin County

Phase: Remedial Investigation

Type of Facility: Fencepost Treating Facility 

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Possibly Groundwater, 30 10'14"N, 94 23'57"W 15.03o  o

possible Surface Water

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Pentachlorophenol, 10, Beaumont Senate - 3, House - 20
Chromium, and Lead

Site Description:

The Toups site is located on the west side of Highway 326, 2.1 miles north of intersections of Highway 326
and Highway 105 in Sour Lake.  The site operated simultaneously as a fencepost-treating facility and a
municipal waste dump from 1957 until the late 1960s, when the fencepost-treating facility closed.  In
addition to operating as a municipal waste dump, the site was operated as a swine farm with approximately
400 to- 1,000 swine from 1970 until 1982.  Currently, 144 drums are being stored by the TNRCC on site as
the result of an immediate response action conducted by the TNRCC.

Project Manager Alonzo Arredondo, 512/239-2145
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor Foster-Wheeler Environmental Corp. (Dallas)
Repository Alma Carpenter Public Library (Sour Lake), 409/287-3592

TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Negotiated Scope of Work for the Remedial Investigation (RI).

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Complete the Scope of Work, and develop a work plan for an RI at the site.
Begin the RI at the site.
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Site Name: Tricon America, Inc.

Location: Crowley, Tarrant County

Phase: Request for Proposal Development

Type of Facility: Aluminum and Zinc Melting and Casting Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil and Groundwater 32 35'00"N, 97 21'26"W 7.08o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Heavy Metals 4, Arlington Senate - 10, House - 96
Volatile Organics
 (Benzene, Ethylbenzene,
 Toluene and Xylene) 

Site Description:

The Tricon America, Inc., site occupies approximately 5 acres at 101 East Hampton Road, within the city
limits of Crowley, Texas.  The property had been used as an aluminum and zinc melting and casting facility,
and had also been used to manufacture small portable concrete buildings and assemble fiberglass
buildings on site until a bankruptcy filing in 1989.  A large ash pile believed to have been deposited during
1978-1984, is located on the edge of a cliff on the north side of the site boundary.  The ash pile contains
heavy metal contamination and is estimated to contain 12,000 cubic yards of material.  In April 1990, the
ash pile was stabilized with a tar-like sealant.  In November-December 1990, the ash pile was capped with
a 40 millimeter plastic liner which was covered with "Tri-Lock" blocks.  The stabilization and capping was
conducted by the United State Environmental Protection Agency.

Project Manager Peter Waterreus, 512/239-2484
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Contractor INTERA, Inc.
Repository Crowley Public Library, 817/297-6707

TNRCC, 512/239-2920

Actions Taken This Quarter (July 1, 1996 - September 30, 1996):

Received and began review of the first draft of the Remedial Investigation Report.

Action Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Finalize the review of the first draft of the Remedial Investigation Report.
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Site Name: Unnamed Plating

Location: El Paso, El Paso County

Phase: Remedial Design / Remedial Action

Type of Facility: Metals Processing & Recovery Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 31 46'22"N, 106 23'24"W 10.8o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Arsenic, Cadmium, 6, El Paso Senate - 29, House - 76
Chromium, Zinc, and Nickel

Site Description:

The Unnamed Plating site location is in an industrial area of the southeast portion of El Paso, Texas, at
6816-6824 Industrial Avenue.  A carbon dioxide, chlorine gas and ammonia resale facility operated on this
site.  The Schwatz-Edwards Corporation operated a spent-nickel-processing and metals-recovery facility on
the site from 1972 to-1979.  At least three surface impoundments were used in the operation of the facility. 
These impoundments were filled-in sometime prior to 1983.  Presently, the eastern portion of the site is a
vacant lot.  A warehouse and paved area cover the western portion; the warehouse is used only for
equipment storage purposes.  

The PRPs have conducted the Remedial Investigation and Feasibility Study.  TNRCC issued a Final
Administrative Order (AO) to the parties to conduct the remedial design, remedial action, and operation and
maintenance for the site on March 17, 1996.  The AO calls for construction of a concrete cap, and long-
term maintenance of the site.

Project Manager Ashby McMullan, 512/239-2595
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party (PRP)
Repository El Paso Public Library, 915/543-5433

TNRCC, 512/239-2920

Actions Taken in This Quarter (July 1, 1996 - September 30, 1996):

Received and approved the Remedial Action Plan.
Received and reviewed and commented on the Preliminary Remedial Design Plan.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Receive Remedial Design for the remedial action from PRP’s for review.
PRPs to complete construction of the interim remedial measures on site.
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Site Name: Waste Oil Tank Service

Location: Houston, Harris County

Phase: Remedial Investigation / Removal Action

Type of Facility: A Waste-oil Transportation and Storage Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil, Surface Water 29 53'00"N, 95 21'14"W 11.2o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Hydrocarbon, Heavy Metals 12, Houston Senate - 6, House - 140

Site Description:

This site is located at 2010 Hartwick Road in unincorporated Harris County within Houston, Texas, and is
approximately 0.5-acre in size.  A waste oil transportation and storage facility operated at this site from
approximately 1974 to 1985.  TNRCC files indicate that waste oil and spent solvents were accepted, and
water from oil-water separating activities was also stored on site.

The site consisted of four (4) large, upright tanks and one smaller tank in a diked area; two additional
horizontal tanks; and over 60 55-gallon containers.  The dikes area and the drums contain contaminated
liquid and sludge.  Historically, the site accommodated a variety of tanks, tankers, and drums.

On September 20, 1995, after a Waste Removal Action Workplan was approved by the TNRCC, a removal
action was implemented by the PRPs.  All wastes and structures, including an underground storage tank
which was found on-site, were removed and either recycled or properly disposed of in a permitted facility. 
The removal action was completed on November 4, 1995.
 
Project Manager Michael Bame, C.P.G., 512/239-5658
Community Relations Liaison Janie Garza, 512/239-3844
Lead Potentially Responsible Party (PRP)
Repository Moody Branch Library, 713/697-2745

TNRCC, 512/239-2920
 
Action Taken This Quarter (July 1, 1996 - September 30, 1996):

RI Field work completed by PRP.
Received Draft RI Report for review.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

Approve RI report.
PRP to begin work on Baseline Risk Assessment.
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Site Name: Wortham Lead

Location: Mabank, Henderson County

Phase: Remedial Design

Type of Facility: Lead Salvage Facility

MEDIA AFFECTED LATITUDE/LONGITUDE HAZARD RANKING SCORE

Soil 32 20'54"N, 96 04'05"W 19.9o  o

CONTAMINANTS TNRCC REGION LEGISLATIVE DISTRICT

Lead 5, Tyler Senate - 3, House - 12

Site Description:

The Wortham Lead Salvage site covers approximately 1.328 acres and is located on the north side of
Highway 175, approximately 2.5-miles southeast of Mabank, Texas.  This site is an abandoned lead
salvage site that extracted lead from car batteries.  

Project Manager Trey Collins, 512/239-2030
Community Relations Coordinator Bruce McAnally, 512/239-2141
Lead State
Repository Tri-County Library, 903/887-9622

Henderson County Library, 903/675-1717
Tri-County Library, 903/887-9622
TNRCC, 512/239-2920

Action Taken This Quarter (July 1, 1996 - September 30, 1996):

Received Good Faith Offer from Exide Corporation to perform the selected remedy and negotiate
the Administrative Order for remediating the site.
Opened the 60-day negotiation period for negotiating the Administrative Order with Exide
Corporation on September 12, 1996.

Actions Needed for Next Quarter (October 1, 1996 - December 31, 1996):

End the 60-day negotiation period on November 12, 1996.
Enter an Agreed Administrative Order signed by Exide and the TNRCC for remediating the Site.


